

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
20	PoC Azure AVD Migration	Service Request	New	P2 - High	PoC Abschluss und Entscheidungsvorlage		06/19/2026 12:20 PM
19	PoC Azure AVD Migration	Task	New	P2 - High	Abschlussdokumentation erstellen		06/19/2026 12:20 PM
18	PoC Azure AVD Migration	Task	New	P2 - High	PoC Risiken und Entscheidungen dokumentieren		06/19/2026 12:20 PM
17	PoC Azure AVD Migration	Task	New	P1 - Critical	Legacy Anwendung fachlich testen		06/19/2026 12:20 PM
16	PoC Azure AVD Migration	Task	New	P1 - Critical	Fileshare Zugriff und Legacy-App-Konfiguration testen		06/19/2026 12:20 PM
15	PoC Azure AVD Migration	Service Request	New	P1 - Critical	10 Personal Desktops bereitstellen		06/19/2026 12:20 PM
14	PoC Azure AVD Migration	Task	New	P1 - Critical	Golden Image validieren		06/19/2026 12:20 PM
13	PoC Azure AVD Migration	Service Request	New	P1 - Critical	AVD Host Pool, Workspace und Application Group bereitstellen		06/19/2026 12:20 PM
12	PoC Azure AVD Migration	Service Request	New	P2 - High	Server VM für PoC bereitstellen		06/19/2026 12:20 PM
11	PoC Azure AVD Migration	Task	New	P3 - Medium	PoC Resource Group erstellen		06/19/2026 12:20 PM
10	PoC Azure AVD Migration	Task	New	P1 - Critical	Netzwerk, DNS und Identität prüfen		06/19/2026 12:20 PM
9	PoC Azure AVD Migration	Task	New	P2 - High	Azure Voraussetzungen prüfen		06/19/2026 12:20 PM
8	PoC Azure AVD Migration	Task	New	P2 - High	Projekt Kickoff durchführen		06/19/2026 12:20 PM
7	PoC Azure AVD Migration	Service Request	New	P1 - Critical	SoW Freigabe einholen		06/19/2026 12:20 PM
6	PoC Azure AVD Migration	Service Request	New	P2 - High	SoW an Kunden zur Prüfung geben		06/19/2026 12:20 PM
5	PoC Azure AVD Migration	Task	New	P3 - Medium	SoW intern reviewen		06/19/2026 12:20 PM
4	PoC Azure AVD Migration	Service Request	New	P2 - High	SoW Entwurf erstellen		06/19/2026 12:20 PM
3	PoC Azure AVD Migration	Service Request	New	P2 - High	Anforderungen finalisieren		06/19/2026 12:20 PM
2	PoC Azure AVD Migration	Task	New	P2 - High	Presales: Technische Rahmenbedingungen validieren		06/19/2026 12:20 PM
1	PoC Azure AVD Migration	Task	New	P3 - Medium	Presales: Kundensituation und Zielbild aufnehmen		06/19/2026 12:20 PM